

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct	Wainwright Slough 1- 29 Oct (29 days)																													J	J		
Nov	J	J	J	J	J	CAPE FEAR ABOVE 6-12 Nov (7 days)							J	J	J	J	J	J	J	Cape Fear (3)			Rodanthe 23 -26 (4 days)				HOLIDAY			J	J		
Dec	J	J	J	Chincoteague Moorings 4-10 Dec (7 days)						J	J	J	J	J	J	J	Wainwright Slough (19Dec - 12 days)						HOLIDAY			J	J	J	J	J			
Jan	J	Wainwright 2-7 Jan (12 days)						J	J	J	J	J	J	J	Rodanthe 15-21 Jan (7 days)						J	J	J	J	J	J	J	J	J	J			
Feb	Wilm Hbr (4 days)				J	J	J	J	J	J	J	Willmington Hbr 12-18 Feb (7 days)						J	J	J	J	J	J	J	Lockwoods F (3)			X	X	X			
Mar	Ft. Pierce, FL 1-11 Mar 14 (Vibracore)										St. Lucie, FL 12-20 Mar 14 (Vibracore)						J	J	J	J	J	J	J	West Coast FL									
April	SAJ						SAJ -						SAJ						X														
May	J	J	J	J	J	J	SAJ						J	J	J	J	J	J	J	SAJ						J	J	J	J				
June	J	J	J	DEMOB to SAW						J	J	J	J	J	J	J	Open						J	J	J	J	J	J	J	J			
July	J	Open						J	J	J	J	J	J	J	Masonboro Jetty			CFR Snagging			J	J	J	J	J	J	J	J					
Aug	Snagging, repairs					J	J	J	J	J	J	J	Morehead City Dock repairs						J	J	J	J	J	J	J	NJ Vibracore							
Sept	NAP		J	J	J	J	J	J	J	NAP vibracore						J	J	J	J	J	J	J							X				
LEGEND	BLUE PROJECT COMPLETE		GREEN FUNDS/ MIPR IN HOUSE						YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES														
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct	Ocracoke Isl		Oregon Inlet 3-20 Oct (18 Days)														Ocracoke 21-24 (4 days)				Oregon Inlet 25-30 (6 days)						Ocr						
Nov	Ocracoke 31 Oct -26 Nov (27 days)																													HOLIDAY	J	J	X
Dec	NCSY REPAIRS 1-6 Dec 13						Rodanthe 7-17 Dec (11 days)										J	J	J	J	J	J	HOLIDAY			Bogue 27-31 Dec (5 days)							
Jan	J	J	J	J	J	J	J	Lockwoods Folly Inlet 8-14 Jan (7 days)						J	J	J	J	J	J	Carolina Beach Inlet 22-31 Jan (10 days)													
Feb	J	J	J	J	Oregon Inlet 5-11 Feb (7 days)						J	J	J	J	J	J	J	Oregon Inlet 20-25 Feb (6)						J	J	J	X	X	X				
Mar	J	J	Oregon Inlet 3-22 Mar										Rollinson Channel 16																X				
April	Rollinson Channel			Oregon Inlet 5-12 Apr (8 days)						Rollinson 13-18 Apr (6 days)						Oregon Inlet 22 - 28 May						X											
May	Carolina Beach 5-14 May										Lockwoods Folly				C Beach		Rollinson Channel 23 May - 03 June																
June	Rollinson Channel						Big Foot Slough			Rollinson Channel -			22 Jun			Bogue 23 Jun - 04 July						X											
July	Bogue -04 July				New River 05-11 July				Carolina Beach 12- 17 July				Lockwoods Folly			Eagle Island			Rollinson 25 Jul - 04 Aug														
Aug	Rollinson						Big Foot Slough										New River Inlet																
Sept	NR	Eagle Isl		Teachs' Hole						Lockwoods Folly Inlet										J	X												

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct	Ponce De Leon / Jacksonville District 21Sep - 11 Dec 13 (82)																															
Nov	Ponce De Leon / Jacksonville District 21Sep - 11Dec 13 (82)																											HOLIDAY			X	
Dec	Ponce De Leon/Jacksonville District 22 Sep - 11 Dec (76) 24hr dys										Transit			Shalotte (2)		Oregon Inlet Bar 18-02 Jan (6 days)					HOLIDAY		Oregon Inlet									
Jan	Oregon Inlet		Lynnhaven, VA 3-9 Jan (8 days)					Hatteras 10-14 Jan (5 days)				Oregon Inlet 15-19 Jan (5)				Engineer Repair Yard 20 Jan - 6 Mar																
Feb	Engineer Repair Yard 20 Jan - 6 Mar																												X	X	X	
Mar	Engineer Repair Yard				Bulkhead Chnl 6-10 Mar (5 days)				Kennebunk, ME 11-24 Mar (14 days)													Stage Hbr, MA 25-31 Mar (7 dys)										
April	Stage Hbr					Kennebunk ME 3 days			Manasquan NJ 4 days			Rollinson Channel 17-24 April					R	Rudee 26-30			X											
May	Repairs		Oregon Inlet										Green Harbor MA 18-31 May																			
June	Block Island 1-8 June					Hyannis MA 9-25 June															Shark River			X								
July	Shark River										Manasquan Inlet				Barnegat - Oyster Creek					C Springs												
Aug	Cold		Wells ME										Shrewsbury 37 Days 13 Aug-																			
Sept	Shrewsbury, NJ															Lynnhaven 8 days						X										
LEGEND	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES											
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct	Rollinson Channel 1-7 (7 days)							Assateague 8 Oct -4 Nov (33 days)																								
Nov	Assate'gue 8 Oct - 4 Nov				Chincoteague Inlet 5 -11 Nov (7 days)							Hyannis, MA 12 Nov - 26 Dec 13 (34 days)																HOLIDAY		Hya	X	
Dec	Hyannis, MA 12 Nov - 18 Dec (34 days)																		Chincoteague 19 Dec- 29 Jan (40)				HOLIDAY		Chincoteague (40 days)							
Jan	Chincoteague Inlet 19 Dec 13 -30 Jan 14 (40 days)																															
Feb	Assateague Island 31 Jan-19 Feb (20 days)																Chincoteague Harbor 20 Feb - 3 Mar (12 days)										X	X	X			
Mar	Chincoteague (12)			Barnegat 4 Mar - 03 Apr (28 days)																												
Apr	Cold Spring 4-6 Apr			Assateague 7-13 Apr 14(7 days)							Rudee Inlet				Assateague Inlet 20-28Apr (9days)								X									
May	Assateague				Eagle Island Repairs										Carolina Beach			PONCE INLET (SAJ) 46 days 11 days														
Jun	SAJ 30																														X	
Jul	Mob to SAW					Eagle Island Repairs				Oregon Inlet 10 days										Onancock (NAO) 14 days												
Aug	Onancock NAO					Lynnhaven			Chincoteague Inlet NAO																							
Sept	Bulkhead Channel 6 days					Oregon Inlet				Assateague Island 23 days																X						

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)