SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct								AIWW														AIWW									
Nov					AIWW														AIWW												X
Dec																															
Jan																															
Feb																													X	X	X
Mar																															
April																															X
May																															
June																															X
July																															
Aug																															
Sept																															X

LEGEND							
	BLUE PROJECT COMPLETE		GREEN FUNDS/ MIPR IN HOUSE		YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)		AVAILABLE / OPEN DATES

Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Lockwoods Folly																														
Nov	E Yard											Engineer Yard crew on																E Yard			X
Dec	EY									Engineer Yard crew on																					
Jan																	Big Foot Slough														
Feb	Lockwoods Folly													Carolina Beach															X	X	X
Mar	New River								Bogue									Rollinson									O Inlet				
April						Ocracoke											Bogue									N River					X
May	N River							Carolina Beach											Lockwoods Folly												
June	Rollinson Channel								Rollinson																						X
July																															
Aug																															
Sept																															X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY15 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Shrewsbury NAN									Lynnhaven NAO																					
Nov																										HOLIDAY					X
Dec	Shark River NAN										SAW												HOLIDAY			Oregon Inlet					
Jan								SAW										Engineer Repair Yard													
Feb																	SAW												X	X	X
Mar	Engineer Yard					Carolina Beach																									
April																															X
May	NAE																														
June	NAE																														X
July																															
Aug																															
Sept																															X

LEGEND			
BLUE- PROJECT COMPLETE	**GREEN**- FUNDS IN HOUSE	**YELLOW**- ANTICPATED PROJECT- NO FUNDING	**WHITE**- AVAILABLE / OPEN DATES

Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	ASSATEAGUE ISLAND																														
Nov																															X
Dec																								HOLIDAY							
Jan												Chincoteague NAO 7 days																			
Feb																													x	X	X
Mar																					SAW										
Apr																															X
May	Eagle Island Repairs									Chincoteague NAO 10 days																					
Jun	SAW									SAW													SAJ								
Jul			SAJ												SAW																
Aug																															
Sep								Chincoteague 7 days																							X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY15 Schedule)