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TO:
Frank Yelverton

U.S. Army Corps of Engineers, Wilmington District

Wilmington District

P.O. Box 1890

Wilmington, NC 28402-1890

FROM: William Burton (Program Manager)

Versar, Inc.

9200 Rumsey Road

Columbia, MD 21045

SUBJECT: Progress report for CSA Contract No. GS-00F-0007L (Delivery order No. W912PM-04-F-7010) Monitoring to Assess Potential Environmental Impacts Associated with the Dare County Beaches (Bodie Island) Shoreline Protection Project, Dare County, North Carolina.

Dear Frank:

This is the twelfth progress report summarizing our accomplishments and ongoing tasks for the Dare County beach monitoring program.  This report covers the period from April 4, 2006 to May 1, 2006.
Accomplishments Year 1:  The final draft report for year one has been reviewed and accepted as the final report.

Accomplishments Year 2:  The second year of seasonal sampling has been completed.  All sampling was completed without incident and samples and data are currently going through QA/QC or being processed in the lab.
Accomplishments Year 3:  There has been no activity in year three pending funding for continuing with additional pre-construction monitoring efforts.
Ongoing Tasks for Year 2

Data entry, QA/QC, and Laboratory Processing:  At this time data from the fisheries, creel, bird, and ghost crab surveys are either being entered into the Dare county relational database, or undergoing QA/QC.  Benthic samples from previous seasonal surveys are still being processes in the lab and data entry from those samples is ongoing.
Bird and Creel Sampling:  The bird and creel survey continues to be conducted on a regular basis.  Aside from weather delays there have been no reported problems or issues with data collection.  Currently, data from the creel survey is still being entered into the database and the bird data is up to date and undergoing QA/QC.

Spring Sampling Year 3:  Year 3 spring sampling is scheduled to begin in early May if additional pre-construction monitoring is funded.
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