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TO:
Frank Yelverton

U.S. Army Corps of Engineers, Wilmington District

Wilmington District

P.O. Box 1890

Wilmington, NC 28402-1890

FROM: William Burton (Program Manager)

Versar, Inc.

9200 Rumsey Road

Columbia, MD 21045

SUBJECT: Progress report for CSA Contract No. GS-00F-0007L (Delivery order No. W912PM-04-F-7010) Monitoring to Assess Potential Environmental Impacts Associated with the Dare County Beaches (Bodie Island) Shoreline Protection Project, Dare County, North Carolina.

Dear Frank:
This is the ninth progress report summarizing our accomplishments and ongoing tasks for the Dare County beach monitoring program.  This report covers the period from September 29, 2005 to November 11, 2005.
Accomplishments Year 1:  All field sampling was completed for the first years of monitoring in early April of 2005.  All the field data from the fisheries, benthic, and ghost crab surveys, including fish stomach contents, have been entered electronically into a relational database and analyzed.  The creel and bird survey data has also been analyzed for year one.  The final reporting of year one is currently ongoing and nearly complete.
Accomplishments Year 2:  The second year of spring and summer sampling was completed.  All sampling was completed without incident and samples and data are currently going through QA/QC or being processed in the lab.  In addition, in September, a two day meeting to review year one data quality was held at Versar.  During that meeting, all staff involved on the project, including our resident creel and bird surveyor, Abby Porter, discussed project details.
Fall Sampling Year 2
Fisheries Sampling:  Scheduled to begin Mid-November.
Benthic Sampling:  Benthic sampling was conducted at the original borrow site, the borrow site reference, and the new proposed borrow site in early November.  A total of ten random sites were visited and sampled at each site.  All samples were field processed and brought back to Versar for sorting and later analysis.  No problems were encountered.
Beach benthic sampling was completed at Southern Shores the week of November 11, 2005.  Ten fixed sites were sampled with no problems encountered.  All samples from that beach were field processed and brought back to Versar for sorting and later analysis.
Ghost Crab Sampling:  The density of ghost crab holes was sampled at each beach benthic sampling location for a total of ten sites per beach. 
Bird and Creel Sampling:  The bird and creel survey continues to be conducted on a regular basis.  Aside from weather delays there have been no reported problems or issues with data collection.
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