11 June 2015 (PROJECTED FY 15 SCHEDULE)

SNELL 1 2 3 4 5 6 7 8 9 10 |11 (12 |13 |14 (15 |16 |17 (18 (19 |20 |21 |22 |23 (24 (25 |26 |27 (28 (29 |30 | 31
Oct AIWW AIWW

Nov AIWW AIWW X
Dec SAJ SAJ Holiday

Jan Mulberry Isl USN SAJ ALL Hands SAJ

Feb SAJ SAJ SAJ SAJ X X X
Mar SAJ SAJ SAJ

April SAJ SAJ X
May SAJ

June X
July

Aug

Sept X
Merritt |1 2 3 4 5 6 7 8 9 10 |11 (12 (13 |14 (15 (16 |17 |18 (19 |20 |21 |22 |23 |24 (25 |26 |27 (28 (29 |30 | 31
Oct Lockwoods Folly

Nov E Yard Engineer Yard crew on E Yard X
Dec EY Engineer Yard crew on

Jan Engineer Yard crew on Rollinson Channel ALL Hands Rollinson
Feb Rollinson Channel New River Inlet Oregon Inlet X X | X
Mar New River Oregon Inlet

April Oregon Inlet New River X
May New River Oregon Inlet New River

June NR Oregon Inlet X
July Open

Aug Open

Sept X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Joen Petersen at (910) 251-4983.

(Projected FY15 Schedule)




11 June 2015 (PROJECTED FY 15 SCHEDULE)

Currituck |1 2 3 4 5 6 7 8 9 10 (11 |12 |13 |14 (15 (16 |17 |18 (19 (20 |21 (22 |23 |24 (25 (26 |27 |28 |29 |30 |31
Oct Shrewsbury NAN Lynnhaven NAO Wanchese Dock Hatteras

Nov Hatteras New River C Beach |EY TANGIER ISLAND NAO HOLIDAY NAO X
Dec Rudee Inlet NAO 5 days Shrewsbury River NAN 6 days Shark River 8 days HOLIDAY Shark River

Jan Rudee Inlet Shark R Manasquan Inlet Open All Hands

Feb Repair Yard Open ol X X | X
Mar Bulkhead - Taylors Creek

April Bulkhead - Taylors Ck Carolina Beach Oregon Inlet X
May NAE Pathogue River, Green Harbor MA, Block Island RI, Great Salt Pond

June NAE Shark River X
July Shark River 20 days 12 hr NAP Chincoteague

Aug Chincoteague (20) 12 hour days Rudee Inlet (14) 12 hr days Assateague
Sept ASSATEAGUE ISLAND NAB X
Murden 1 2 3 4 5 6 7 8 91 10 11 12| 13| 14| 15| 16| 17| 18| 19| 20 21| 22 23| 24| 25| 26| 27| 28| 29| 30|31
Oct ASSATEAGUE ISLAND Oregon Inlet

Nov Silver Lake Engineer Repair Yard Carolina Beach | EY Transit NAP HOLIDAY |CapeMay |
Dec Cold Springs NAP 9 days Barnegat 36 days HOLIDAY Barnegat

Jan Barnegat NAP Chincoteague Inlet NAO 12 days

Feb Chincoteague VA NAO OPEN Assateague Island NAB X X X
Mar ASSATEAGUE ISLAND NAB Barnegat NAP 10days OPEN
Apr Shipyard Repairs SAJ X
May SAJ

Jun SAJ

Jul SAJ

Aug SAJ

Sep Oregon Inlet X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Joen Petersen at (910) 251-4983.  (Projected FY15 Schedule)
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