09 March 2015 (PROJECTED FY 15 SCHEDULE)

SNELL 1 2 3 4 5 7 8 10 |11 (12 (13 |14 (15 (16 |17 |18 (19 |20 |21 |22 |23 |24 (25 |26 |27 (28 (29 |30 | 31

Oct

Nov X

Dec Holiday

Jan

Feb St. Augustine X | X[ X

Mar SAJ SAJ

April SAJ SAJ X

May

June X

July

Aug

Sept X
D RO 0 GREEN YELLOW- ANTICPATED PROJECT- NO FUNDING AVAILABLE / OPEN DATES

Merritt |1 2 3 4 5 7 8 10 |11 (12 (13 |14 (15 (16 |17 |18 (19 |20 |21 |22 |23 |24 (25 |26 |27 (28 (29 |30 | 31

Oct

Nov X

Dec

Jan

Feb X | X | X

Mar Repair Yard Oregon Inlet

April Open Open Open X

May Open Open

June Open X

July Open Open

Aug Open Open

Sept open Open X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014.

(Projected FY15 Schedule)




09 March 2015 (PROJECTED FY 15 SCHEDULE)

Currituck |1 2 3 4 5 6 7 8 9 10 (11 (12 |13 |14 |15 (16 (17 |18 |19 |20 (21 |22 (23 |24 |25 |26 (27 (28 |29 |30 |31

Oct Open

Nov NAE X
Dec Open

Jan Open

Feb Repair Yard _ X X | X
Mar Repair Yard Rudee Inlet Lynhaven Bulkhead Channel

April Taylers Creek Caolina Beach Open X
May Oregon Inlet Patchougue Green Harbor

June Block Island Great Salt Pond Shark River NAP X
July NAP Chincoteague

Aug Chincoteague Rudee Inlet Open

Sept Assateague Island OPEN X
LEGEND PROJECT COMPLETE YELLOW- ANTICPATED PROJECT- NO FUNDING WHITE-  AVAILABLE / OPEN DATES
Murden 1 2 3 4 5 6 7 8 9| 10 11 12| 13| 14| 15| 16| 17| 18| 19| 20 21| 22 23| 24| 25| 26| 27| 28| 29| 30|31
Oct SAJ

Nov SAJ X
Dec OPEN

Jan OPEN

Feb Repair Period Assateague Island X X | X
Mar Assateague Island 31 (10hr)Days Barnegat 6 Days Cold Springs 2 days SY Open
Apr Shipyard 5 Days Engineer Repair Yard 14 Days SAJ X
May SAJ

Jun SAJ X
Jul SAJ

Aug SAJ

Sep SAJ X

This schedule is based on availabilty and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014.  (Projected FY15 Schedule)




	FY15 Dredge Schedule

