US Army Corps
of Engineers.
Wilmington District

e Sponsor: Cary, NC

e Preliminary restoration plan
completed in August 2003

e Project partnership
agreement executed in
December 2009

e Construction contract
awarded in January 2012

CONGRESSIONAL DISTRICT:NC 2, 4 DATE: 6 March 2014

1. AUTHORIZATION: Section 206 of the Water Resources Development Act of 1996, as
amended.

2. STUDY AREA: The proposed restoration project is located on the upper part of White Oak
Creek in Cary, North Carolina, just west of Raleigh, the state capital. With the development of the
Research Triangle Park in the 1960s, Cary has experienced high-quality urban growth that
continues today and has had an impact on aquatic ecosystem habitat in the area.

3. IMPROVEMENTS DESIRED: The proposed project would restore approximately 1 %2 miles of
White Oak Creek, up to 50 feet on either side of the stream, and approximately 40 acres of
wetlands, creeks, channels and habitat. As requested by the sponsor, the feasibility phase study
considered and evaluated appropriate restoration and preservation measures along Panther
Creek, White Oak Creek, and the tributary Batchelor Branch to improve and preserve the streams’
fish and wildlife habitat, hydrologic regime, water quality, and recreational use. Through close
coordination with the environmental agencies and the sponsor, it was determined that the
currently recommended project to restore the hydrologic regime, repair existing stream damage,
and improve habitat in an area on the upper White Oak Creek is the only area recommended for
project approval and construction at this time.

4. COST ESTIMATE: $ 470,000 (Feasibility study)
1,681,000 (Design and implementation phase)
$2,151,000 Total (65% Federal/35% non-Federal)
($1,398,000 Federal & $753,000 non-Federal)
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5. FEEDERAL FUNDING ALLOCATION THRU FY 2013: $ 1,373,000

6. EY 2014 FUNDING ALLOCATION: $ 0. Carry-in funds are being used to continue
monitoring.

7. EY 2015 OPTIMUM AMOUNT: $0. Carry-in funds would be used to financially close out
project.

8. KEY DATES: December 2014- Monitoring complete.

Note: Completion dates subject to the availability of funds.

9. STATUS: The final feasibility report and project implementation were approved in September
2009. A project partnership agreement between the sponsor and the Corps of Engineers was
executed in December 2009. Project design was completed in FY 2010. Acquisition of needed
lands by the sponsor was completed in FY 2011. Solicitation and award of the construction
contract was completed in January 2012. Completion of the construction contract, provision of an
operation and maintenance manual to the sponsor, and initiation of post-construction monitoring
to assure the project delivers the intended benefits is scheduled to conclude in early FY 2014.

10. OTHER INFORMATION: The town of Cary and local stakeholders are committed to
developing and implementing a comprehensive solution to restoring, protecting and maintaining
the Panther Creek, White Oak Creek, and Batchelor Branch watersheds.
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