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MEETING MINUTES 
 


OCTOBER 25, 2007 
 
Project:  Former Camp Butner Restoration Advisory Board 
 
Date: October 25, 2006, 6:20 – 7:40 p.m. 
 
Place:  Butner Town Operations Building 
 
Butner, North Carolina 
 
Attendees: Richard Veazey  (Co-Chairman –Granville County Resident), Art Shacter, 
NC Division of Environment and Natural Resources (State Representative), Christine 
Emory sitting in for Vicky Cates, Butner Town Council, and (Raymond Livermore, John 
Baden, and Bob Keistler, USACE Wilmington, Robert (Bob) Nore, USA 
Environmental).  Guest present:  Martha Thompson, Rick Brown and Dewitt Smith with 
Progress Energy; Dorothy Currin, Acculine Surveying and  Missy Robbins, Church Hill 
Down’s LLC 
 
Prepared by:  Brenda K. Daniel 
 
Topic:  RAB Meeting 12 
 
 INTRODUCTION AND APPROVAL OF MINUTES 
 
 At 6:20 p.m. Co-Chairperson Richard Veazey called the meeting to order.  He 
noted the members that were not present.  
 
 Art Shacter motioned to approve the minutes of July 26, 2007 as presented, and 
the motion was unanimously carried. 
 
 Mr. Ray Livermore enlightened the RAB on the following future work update: 
 
 FUTURE WORK UPDATE 
 


• Work was suspended at Area 4C on April 27, 2007.  Fieldwork was scheduled 
to restart on October 22, 2007. 


• A contract was awarded in late FY07 for Area 4 Range Complex 1, Unit 2 (10 
residences). 


 
Mr. Livermore explained that previously they were working from a 2,577 feet 


distance required for evacuation distances.  As a result many residents had to evacuate.  
Since then, Department of Army has approved a request by the Corps of Engineers to 
reduce the evacuation distance (based on the Corps of Engineers safety record) to 341 
feet.  The Fieldwork reconvened October 22, 2007, which was this past Monday. 
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WORK UPDATE/CONTRACT STATUS 
 
AREA   CONTRACT STATUS  SCHEDULE 


 
 Area 1A   Complete   Complete Feb. 2006 
 Lakeview  Complete   Complete Oct. 2006 
 Area 4A   Complete   Complete Jan. 2007 
 Area 4D   Complete   Complete April 2007 
 Area 4C   Awarded   FY2008 
 Area 4B   Awarded   FY2008 
 Area 4E   Awarded   FY2008 
 Area 4 Range Complex 1, Awarded   FY2008 
     Unit 1 (10 Residences)  
 Area 4 Range Complex 2, Awarded   FY2008 
     Unit 1 (15 Residences) Awarded   FY2008 
 Area 4 Range Complex 1 Awarded   FY2008 
         Unit 2 (10 Residences) 
 
 AREA 4 RANGE COMPLEX 1 AND 2 
 


• Action Memorandum authorized clearance for 140 residences in Area 4 Range 
Complex 1 (South of Enon Road) and 85 residences in Area 4 Range 
Complex 2 (North of Enon Road). 


• Factors considered to determine residences for clearance include deed 
restricted land (Areas A-F), range firing fans, and EE/CA grid results. 


 
Mr. Livermore displayed a map of “Range Complex 1 and 2” in the Camp Butner 
area. 
 
RANGE COMPLEX 1 AREAS 
 
AREA C -Numerous MEC discovered during annual dedudding inspections    
     (1957-1967) 
  -Restricted to surface use only due to MEC contamination 
  -Numerous MD discovered during EE/CA  
  -29 dwellings 
 
AREA B -Four MEC discovered during annual dedudding inspections 
  -Restricted to surface use only due to MEC contamination 
  -MEC discovered during EE/CA investigation (Area 4A). 
      Sixty (60) MEC discovered during NTCRA for Area 4A. 
  -9 dwellings 
 
AREA E -One MEC discovered during annual dedudding inspections 
  -Restricted to surface use only due to MEC contamination 


-Numerous MD discovered in Area 4B since EE/CA and MEC   
    discovered in Area 4B in April 2007            


  -27 dwellings 
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AREA F -2 MEC discovered during annual dedudding inspections 
  -Restricted to surface use only due to MEC contamination 
  -5 dwellings 
 
Range 10: -MEC and MD discovered during EE/CA 
37mm  -35 dwellings excluding Range 14 and 11 firing fans, Area 4E, and  
Firing Fan     Area 4D 
 
Range 14: -MD discovered during EE/CA 
Trench -14 dwellings excluding Lakeview, Area C, and Range 10  
Mortar,     firing fan 
60/81 mm 
Firing Fan 
 
Range 11: -MD discovered during EE/CA 
Trench -15 dwellings excluding Range 10 firing fan, Area 4D, 
Mortar,   Area 4E, and Area A 
60/81 mm 
Firing Fan 
 
  
 RANGE COMPLEX 2 AREAS 
 
AREA A  -Numerous MEC discovered during annual dedudding 
       inspections (1957-1967) 
   -Restricted to surface use only due to MEC contamination 


  -MEC and numerous MD discovered during EE/CA 
   -10 dwellings 
 
Range Complex 2 -MD discovered during EE/CA 
within Firing Fans -32 dwellings 
(excluding Area A) 
 
Range Complex 2 -MD discovered during EE/CA 
outside Firing Fans -34 dwellings 
(excluding Area A) 
 
     PROPOSAL FOR AREA 4 


RANGE COMPLEX 1, UNIT 1 
 


• Proposal for Area 4 Range Complex 1, Unit 1 (10 residences) is to 
conduct clearance at 9 residences on Isham Chambers Road south of 
Area 4E and 1 residence along Enon Road. 
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• The majority of these residences are within the firing fan of Range 10 
and adjacent to Area 4E.  Scheduling this unit after Area 4E will be 
more efficient logistically and good for public relations by reducing 
the number of intrusions on residences. 


 
PROPOSAL FOR AREA 4 
RANGE COMPLEX 2, UNIT 1 


 
• Proposal for Area 4 Range Complex 2, Unit 1 (15 residences) is to 


conduct clearance at 9 residences along Enon Road, 1 residence on 
Uzzle Road, and 5 residences along Moriah Road. 


 
• Addresses residences located in an area which may be the highest 


priority remaining in Range Complex 2. 
 


PROPOSAL FOR AREA 4 
RANGE COMPLEX 1, UNIT 2 


 
• Proposal for Area 4 Range Complex 1, Unit 2 (10 residences) is to 


conduct clearance at 10 residences along Little Mountain Road and 
Roberts Chapel Road. 


 
• Addresses residences located in an area which may be the highest 


priority in Range Complex 1. 
 


At this point, Mr. Veazey introduced representatives with Progress Energy, Ms. 
Martha Thompson, Mr. Rick Brown and Mr. Dewitt Smith. 
 


Ms. Martha Thompson with Progress Energy, related that they were notified 
earlier this year of the possibility of ordnance being located near Progress Energy’s 
transmission corridor. John Baden noted that the possibility of ordnance is currently 
hypothetical as there has not been ordnance confirmed within the transmission corridor.  
Ms. Thompson continued to relate that Progress Energy currently installs underground 
utilities in subdivisions being developed in the Camp Butner area.  They are concerned 
with the possibility that ordnance might be located underground which could affect the 
residents that they serve.  She noted that they have met with the Corps of Engineers and 
Doug Logan with Emergency Management to discuss the steps that they need to take to 
ensure the safety of their customers and employees. 


 
Mr. Rick Brown noted that their company employs 10,000 employees and 


therefore the possibility of ordnance on site was a concern.  He briefly explained the type 
of work and the areas where their employees work to ensure that their customers receive 
electricity.   


 
Mr. Dewitt Smith stated that they are concerned for the safety of their employees 


and their families.  He stated that once they were aware of the possibility of ordnance 
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being located on sites where their employees were working, safety from ordnance took a 
high priority for Progress Energy.  They began to complete their own research and they 
talked to a number of military experts who are in the business of ordnance and were 
advised to be very careful when working in the proposed areas.  He further noted that 
they have an obligation to residents in approximately 41,000 acres. At this point Mr. 
Smith stated that Progress Energy decided to put together a plan, and the 1st step they 
took was to meet with the Corps of Engineers in Wilmington (approximately one month 
ago).  They wanted to gather as much information as they could for their customers.  Mr. 
Smith stated that the 2nd step they took was to put metal detectors in the hands of the 
distribution crews.  He noted that they would be working with developers to ensure the 
safety of all concerned.  Mr. Smith further explained that they would be working with the 
Corps of Engineers to ensure that the transmission line and their customers are protected.  
Again, this is a high priority situation to them.  He noted that they have a representative 
in Congress and would be contacting him to get some support with available resources.  
Mr. Smith stressed the transmission corridor should be of high priority.  He told the RAB 
that they would be working with the Corps of Engineers to ensure the safety of their 
customers and employees. 


 
Mr. Veazey noted that it might take more money from the Federal Government to 


work with Progress Energy.  The Corps noted that funding for the cleanup activities at 
Camp Butner is limited.  As a result, a priority has been established at Camp Butner to 
conduct ordnance clearance activities first at areas with greater potential for human 
interaction with ordnance which would include residential areas before the Progress 
Energy transmission corridor and rights-of-ways.  Mr. John Baden explained that any 
additional area (including the transmission corridor) would have be evaluated through the 
CERCLA process in order to be authorized for any cleanup activities.  Mr. Baden also 
mentioned the liability involved.  Who will take responsibility if ordnance is found near a 
power line?  Mr. Baden stressed the Corps is required to blow ordnance in place resulting 
in potential damage to the transmission power lines.  Mr. Smith related that if they find 
ordnance, they would contact 911 to take care of it.  (Contacting 911 could only be used 
if the work being done is not by the Corps of Engineers.)  Mr. Baden and Mr. Smith 
noted that these are issues that they need to work further on. 


 
Mr. Veazey noted that the Corps of Engineers and Progress Energy would need to 


schedule meetings to work out issues of unexploded ordnance. 
 
Mr. Smith related that he would contact his Congressman and try to get their 


endorsement to get support for the Corps of Engineers. 
 
Mrs. Dorothy Currin related that a developer was ready to begin construction on 


Range Road (in the area of concern) when they became aware of the potential hazard.  At 
this point, the developer is waiting to hear what type of process they need to go through 
before they proceed with their development. 


 
Mr. Keistler asked Mr. Veazey if he could get a list of all local utilities, to which 


Mr. Veazey related he would contact Commissioner Pete Averett for his help in gathering 
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this information.  Mr. Veazey stated that this discussion would be continued to the next 
regular scheduled RAB meeting date. 


 
SCHOOL UPDATE 
 
Mr. Brennan Bouma noted that he has replaced Ms. Diana Tarrant as chairperson 


for the school update.  He related that he had hoped to participate in the Butner Public 
Safety Day, but the event was held last week without his knowledge.  Mr. Bouma related 
that he had spoken with Doug Logan who stated that the Unexploded Ordnance Programs 
are automatically being discussed each year in the schools.  Mr. Bouma explained that the 
Butner Safety Video is being shown along with workbooks. 


 
CLOSING MEETING 
 
Mr. Keistler related how important it was for the RAB members to attend the 


regular scheduled RAB meetings.  Mr. Veazey stated that he would write a letter to the 
absent members.   


 
It was noted that the next regular scheduled meeting would be held Thursday, 


January 24, 2008, at 6:30 p.m., at the Town of Butner Operations Building. 
 
At 7:45 p.m., Ray Livermore motioned to adjourn the meeting.  It was seconded 


by Art Shacter and was unanimously carried. 
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From: Livermore, Raymond R SAW
To: "rjveazey@aol.com"; 
cc: Colella, Samuel J SAW; Keistler, Robert W SAW; Schmitt, Penny SAW; Baden, John A III SAW; 


Slater, Brendan M HNC; "Arthur.Shacter@ncmail.net"; "sstrickland@nccrimecontrol.org"; "tom.
mcgee@ncmail.net"; "Lucas.Ken@epamail.epa.gov"; "starks.linda@epa.gov"; "campbell.
richard@epa.gov"; "planning@granvillecounty.org"; "emergencymgmt@granvillecounty.org"; 
"esmoak1@nc.rr.com"; "dcurrin@hydroservice.com"; "Cates, Vicky DURVAMC"; "Bob Nore"; 


Subject: RE: Camp Butner:  January 2008 RAB Draft Agenda and October 2007 RAB Draft Meeting Minutes
Date: Thursday, January 17, 2008 5:24:43 PM


Mr. Veazey,
 
Please see responses from the Corps to questions in your email from January 8, 2008 
below.  
 
In addition, I have attached a copy of the draft meeting minutes from the October 2007 
RAB meeting and a copy of the draft agenda for the January 2008 meeting for comment.
 
Let me know if you have any questions.
Thanks
Ray


Raymond Livermore  
Environmental Engineer  
U.S. Army Corps of Engineers, Wilmington District  
69 Darlington Avenue  
Wilmington, North Carolina 28403  
910-251-4702 


 
 


From: rjveazey@aol.com [mailto:rjveazey@aol.com]  
Sent: Tuesday, January 08, 2008 10:07 PM 
To: Livermore, Raymond R SAW; Colella, Samuel J SAW; Keistler, Robert W SAW; Schmitt, Penny 
SAW; Baden, John A III SAW; Slater, Brendan M HNC; Arthur.Shacter@ncmail.net; 
sstrickland@nccrimecontrol.org; tom.mcgee@ncmail.net; Lucas.Ken@epamail.epa.gov; starks.
linda@epa.gov; campbell.richard@epa.gov; planning@granvillecounty.org; sudiemagnolia@aol.
com; emergencymgmt@granvillecounty.org; esmoak1@nc.rr.com 
Subject: Thoughts about January RAB Meeting 
 
January 8, 2008
 
To: RAB Committee Members:
 
Let me thank committee members for helping to make the October RAB meeting a success.  We 
dealt with a number of issues in an admirable manner.  Let me make several pertinent comments at 
this time to stimulate your thoughts for our upcoming January meeting.
 


•        I believe that the request from Progress Energy and our response was as 
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follows:  They requested that we clear their right-of-ways of ordnance because 
management could not ask their line maintenance crews to work in these 
areas if ordnance could be present.  Our response was that we have set up a 
priority clearance schedule based on safety concerns for people living in 
known contaminated areas.  Our presently approved funds only fund this 
work.  Secondly, our clean-up procedure involves destroying ordnance in 
place.  Since we employ this procedure, the USACE can not assume any 
liability for damages to Progress Energy Property.  Progress Energy can hire 
private contractors to do this ordnance clearance work.  They also has other 
options to get this work done.  Please give 
some thought this 
and add your 
comments to the 
minutes.  
      Agree, this discussion has been included in the meeting minutes.
•        The meeting attendance was particularly low especially among 
government employees.  Let me suggest that if you are not able to attend 
have someone else from your organization attend in your place.  
      Concur.  An agenda item has been included for the next RAB meeting 
to discuss this issue and potential alternate meeting dates/times to 
accommodate schedules if necessary.
•        I got a call from the local newspaper editor tonight asking about our plans 
to clear the Biolab Research site?  He said it used to be a practice range site 
according to the map he referenced.  First, where exactly is the proposed 
Biolab Research site?  My understanding is that it would be located on the now 
abandoned NC State Dairy Farm?  Second, Army personal need to be aware of 
this issue .Harry will be at our January meeting.  Thirdly, there appears to be 
strong public sentiment on this issue in the southern Granville County area.   
      The Corps is has been in contact with the consultant for the North 
Carolina Consortium for the National Bio and Agro Defense Facility and has 
reviewed maps provided by the consultant identifying two potential 
locations.  Neither of these locations are located within any former ranges.  
Several grids were conducted during the EE/CA in 2001/2002 for investigation 
purposes in or adjacent to these two sites.  All of these grids indicate nothing 
was found with one adjacent grid indicating ordnance scrap items were 
found.  This information was provided the consultant via email on September 
27, 2007.  The Corps also contacted the Butner-Creedmoor News to discuss 
this issue.
•        We need to give some thought as to when we should schedule the 
housing development land on Range Road for ordnance clearance.  They were 
represented at the last meeting. 
      For the current non-time critical removal actions being conducted, the 
Corps does not plan on conducting ordnance clearance activities on new 
developments.  Prior to implementing the EE/CA, the Corps, EPA, and NCDENR 
agreed the best course of action was to address areas with the greatest 
potential to encounter ordnance.  This resulted in the selected alternative from 
the EE/CA to address Area 1A, Areas 4A, 4B, 4C, 4D, 4E, Lakeview 
Subdivision including existing residential dwellings which may exist in these 







areas and remaining lands in Range Complex 1 and 2.  Land use controls such 
as information on building permits, brochures, and signs would be 
implemented to address new developments.  The Corps informed the 
developer attending the last RAB meeting, Dorothy Currin, regarding this 
process and has provided a list of potential ordnance contractors to conduct 
clearance activities.  Ms. Currin has inquired whether deed restrictions would 
be lifted if an ordnance clearance was conducted for the property.  The Office 
of Counsel for the Wilmington District discussed this with Ms. Currin in early 
December and indicated a formal request would be required with 
documentation for the ordnance clearance process.  This information would be 
submitted to the Corps for review. 


 
See you at our January meeting.
 
Thank you,
 
Richard Veazey, RAB Co-hair
 
Cc
Raymond.R.Livermore@saw02.usace.army.mil
Samuel.J.Colella@saw02.usace.army.mil
Robert.W.Keistler@saw02.usace.army.mil
Penny.Schmitt@saw02.usace.army.mil
John.A.Baden.III@saw02.usace.army.mil
Brendan.M.Slater@hnd01.usace.army.mil
Arthur.Shacter@ncmail.net
sstrickland@nccrimecontrol.org
tom.mcgee@ncmail.net
Lucas.Ken@epamail.epa.gov
starks.linda@epa.gov, 
campbell.richard@epa.gov
planning@granvillecounty.org
sudiemagnolia@aol.com
emergencymgmt@granvillecounty.org
esmoak1@nc.rr.com
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