

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Oct	Wainwright Slough 1- 29 Oct (29 days)																													J	J			
Nov	J	J	J	J	J	CAPE FEAR ABOVE 6-12 Nov (7 days)							J	J	J	J	J	J	J	Cape Fear (3)			Rodanthe 23 -26 (4 days)				HOLIDAY			J	J			
Dec	J	J	J	Chincoteague Moorings 4-10 Dec (7 days)						J	J	J	J	J	J	J	Wainwright Slough (19Dec - 12 days)						HOLIDAY			J	J	J	J	J				
Jan	J	Wainwright 2-7 Jan (12 days)						J	J	J	J	J	J	J	Rodanthe 15-21 Jan (7 days)						J	J	J	J	J	J	J	J	J	J				
Feb	Wilm Hbr (4 days)				J	J	J	J	J	J	J	Willmington Hbr 12-18 Feb (7 days)						J	J	J	J	J	J	J	Lockwoods F (3)			X	X	X				
Mar	Ft. Pierce, FL 1-11 Mar 14 (Vibracore)										St. Lucie, FL 12-20 Mar 14 (Vibracore)						J	J	J	J	J	J	J	West Coast FL										
April	SAJ						SAJ -										SAJ						X											
May	J	J	J	J	J	J	SAJ						J	J	J	J	J	J	J	SAJ						J	J	J	J					
June	J	J	J	DEMOB to SAW						J	J	J	J	J	J	J	Open						J	J	J	J	J	J	J	J				
July	J	Open						J	J	J	J	J	J	J	Masonboro Jetty			CFR Snagging			J	J	J	J	J	J	J	J						
Aug																																		
Sept																															X			
LEGEND	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES													
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Oct	Ocracoke Isl		Oregon Inlet 3-20 Oct (18 Days)														Ocracoke 21-24 (4 days)				Oregon Inlet 25-30 (6 days)					Ocr								
Nov	Ocracoke 31 Oct -26 Nov (27 days)																														HOLIDAY	J	J	X
Dec	NCSY REPAIRS 1-6 Dec 13						Rodanthe 7-17 Dec (11 days)										J	J	J	J	J	J	HOLIDAY			Bogue 27-31 Dec (5 days)								
Jan	J	J	J	J	J	J	J	Lockwoods Folly Inlet 8-14 Jan (7 days)						J	J	J	J	J	J	J	Carolina Beach Inlet 22-31 Jan (10 days)													
Feb	J	J	J	J	Oregon Inlet 5-11 Feb (7 days)						J	J	J	J	J	J	J	Oregon Inlet 20-25 Feb (6)						J	J	J	X	X	X					
Mar	J	J	Oregon Inlet 3-22 Mar										Rollinson Channel 16										X											
April	Rollinson Channel			Oregon Inlet 5-12 Apr (8 days)						Rollinson 13-18 Apr (6 days)						Oregon Inlet 22 - 28 May						X												
May	Carolina Beach 5-14 May										Lockwoods Folly				C Beach		Rollinson Channel 23 May - 03 June																	
June	Rollinson Channel						Big Foot Slough			Rollinson Channel -			22 Jun			Bogue 23 Jun - 04 July						X												
July	Bogue -04 July				New River 05-11 July					Carolina Beach 12- 17 July				Lockwoods Folly			Eagle Island			Rollinson 25 Jul - 04 Aug														
Aug	Rollinson					Big Foot Slough - Ocracoke																												
Sept																															J	X		

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Oct	Ponce De Leon / Jacksonville District 21Sep - 11 Dec 13 (82)																																	
Nov	Ponce De Leon / Jacksonville District 21Sep - 11Dec 13 (82)																											HOLIDAY		X				
Dec	Ponce De Leon/Jacksonville District 22 Sep - 11 Dec (76) 24hr dys										Transit			Shallotte (2)		Oregon Inlet Bar 18-02 Jan (6 days)						HOLIDAY		Oregon Inlet										
Jan	Oregon Inlet		Lynnhaven, VA 3-9 Jan (8 days)					Hatteras 10-14 Jan (5 days)				Oregon Inlet 15-19 Jan (5)				Engineer Repair Yard 20 Jan - 6 Mar																		
Feb	Engineer Repair Yard 20 Jan - 6 Mar																											X		X		X		
Mar	Engineer Repair Yard					Bulkhead Chnl 6-10 Mar (5 days)				Kennebunk, ME 11-24 Mar (14 days)												Stage Hbr, MA 25-31 Mar (7 dys)												
April	Stage Hbr						Kennebunk ME 3 days			Manasquan NJ 4 days			Rollinson Channel 17-24 April						R	Rudee 26-30				X										
May	Repairs		Oregon Inlet										Green Harbor MA 18-31 May																					
June	Block Island 1-8 June						Hyannis MA 9-25 June														Shark River				X									
July	Shark River								Manasquan Inlet				Barnegat - Oyster Creek								C Springs													
Aug	Cold		Wells ME										Shrewsbury 37 Days 13 Aug-																					
Sept	Shrewsbury, NJ																											X						
LEGEND	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)											AVAILABLE / OPEN DATES												
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31			
Oct	Rollinson Channel 1-7 (7 days)							Assateague 8 Oct -4 Nov (33 days)																										
Nov	Assate'gue 8 Oct - 4 Nov				Chincoteague Inlet 5 -11 Nov (7 days)						Hyannis, MA 12 Nov - 26 Dec 13 (34 days)																		HOLIDAY		Hya	X		
Dec	Hyannis, MA 12 Nov - 18 Dec (34 days)												Chincoteague 19 Dec- 29 Jan (40)						HOLIDAY		Chincoteague (40 days)													
Jan	Chincoteague Inlet 19 Dec 13 -30 Jan 14 (40 days)																															Assa		
Feb	Assateague Island 31 Jan-19 Feb (20 days)														Chincoteague Harbor 20 Feb - 3 Mar (12 days)														X		X		X	
Mar	Chincoteague (12)			Barnegat 4 Mar - 03 Apr (28 days)																														
Apr				Cold Spring 4-6 Apr			Assateague 7-13 Apr 14(7 days)						Rudee Inlet				Assateague Inlet 20-28Apr (9days)								X									
May	Assateague				Eagle Island Repairs											Carolina Beach			PONCE INLET (SAJ) 46 days 11 days															
Jun	SAJ 30																														X			
Jul					Mob to SAW				Eagle Island Repairs				Oregon Inlet 10 days						Onancock (NAO) 14 days															
Aug	Onancock				Lynnhaven 8 days 05-12 Aug						Chincoteague 9 days 13-21 Aug						Bulkhead Channel																	
Sep	Rudee Inlet 1-8 Sep (8 days)																						Rollinson Chnl 25 Sep - (16 days)						X					

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY14 Schedule)