

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct								Howards Creek														Howards Creek											
Nov						Bear to Brown												Bear to Brown											X				
Dec																																	
Jan																																	
Feb																													X	X	X		
Mar																																	
April																															X		
May																																	
June																															X		
July																																	
Aug																																	
Sept																															X		
LEGEND	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES												
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct	Lockwoods Folly																																
Nov																																X	
Dec												REPAIR STATUS																					
Jan	Repair Status											Big Foot Slough																					
Feb	Lockwoods Folly											Carolina Beach																			X	X	X
Mar	New River						Bogue						Rollinson						O Inlet														
April	Ocracoke											Bogue						N River				X											
May	N River			Carolina Beach											Lockwoods Folly																		
June	Rollinson Channel						Rollinson																			X							
July																																	
Aug																																	
Sept																															X		

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct	Shrewsbury NAN									Lynnhaven NAO																							
Nov																									HOLIDAY			X					
Dec	Shark River NAN									SAW									HOLIDAY			Oregon Inlet											
Jan							SAW						Engineer Repair Yard																				
Feb													SAW															X	X	X			
Mar	Engineer Repair Y		Carolina Beach																														
April																												X					
May	NAE																																
June	NAE																															X	
July																																	
Aug																																	
Sept																																X	
LEGEND	BLUE- PROJECT COMPLETE					GREEN- FUNDS IN HOUSE					YELLOW- ANTICIPATED PROJECT- NO FUNDING											WHITE- AVAILABLE / OPEN DATES											
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31		
Oct	ASSATEAGUE ISLAND																																
Nov																																X	
Dec																									HOLIDAY								
Jan																																	
Feb																															X	X	X
Mar																									SAW								
Apr																																X	
May	Eagle Island Repairs																		SAW														
Jun	SAW																		SAW						SAJ								
Jul							SAJ						SAW																				
Aug																																	
Sep																																X	

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Donnie Potter at (910) 251-4014. (Projected FY15 Schedule)