

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct								AIWW														AIWW									
Nov						AIWW												AIWW										X			
Dec	SAJ												SAJ						Holiday												
Jan	Mulberry Isl USN											USN										ALL Hands		Port Everglades							
Feb	Port Everglades							Port Everglades				SAJ							SAJ				X	X	X						
Mar	SAJ																														
April																												X			
May																															
June																												X			
July																									Green						
Aug																															
Sept																												X			
LEGEND	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES										
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Lockwoods Folly																					Yellow									
Nov	E Yard											Engineer Yard crew on										E Yard		X							
Dec	EY									Engineer Yard crew on																					
Jan								Engineer Yard crew on												Rollinson Channel				ALL Hands		Rollinson					
Feb	Rollinson Channel																								X	X	X				
Mar																						O Inlet									
April					Ocracoke														Bogue						N River				X		
May	N River			Carolina Beach														Lockwoods Folly													
June	Rollinson Channel				Rollinson																						X				
July																															
Aug																															
Sept																												X			

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
Oct	Shrewsbury NAN						Lynnhaven NAO						Wanchese Dock				Hatteras																				
Nov	Hatteras			New River				C Beach		EY		TANGIER ISLAND NAO										HOLIDAY		NAO		X											
Dec	Rudee Inlet NAO 5 days					Shrewsbury River NAN 6 days						Shark River 8 days						HOLIDAY		Shark River																	
Jan	Rudee Inlet				Shark R		Manasquan Inlet				Open										All Hands																
Feb	OPEN										Shipyard																X	X	X								
Mar	Engineer Yard		Carolina Beach																																		
April																											X										
May	NAE Green Harbor, Nantucket, Block Island and Patchogue Projects																																				
June	NAE										Manasquan						Oyster Creek			Cold Springs				X													
July	Oregon Inlet																																				
Aug	Open										Rudee Inlet						Chincoteague																				
Sept	ASSATEAGUE ISLAND NAB																				Open											X					
LEGEND	BLUE- PROJECT COMPLETE					GREEN- FUNDS IN HOUSE					YELLOW- ANTICIPATED PROJECT- NO FUNDING										WHITE- AVAILABLE / OPEN DATES																
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31						
Oct	ASSATEAGUE ISLAND																	Oregon Inlet																			
Nov	Silver Lake										Engineer Repair Yard						Carolina Beach			EY		Transit		NAP		HOLIDAY		Cape May		X							
Dec	Cold Springs NAP 9 days					Barnegat 36 days																										HOLIDAY		Barnegat			
Jan	Barnegat NAP										Chincoteague Inlet NAO 12 days																										
Feb	Open																												X	X	X						
Mar	ASSATEAGUE ISLAND NAB																	Barnegat NAP 10days																			
Apr																																					
May	Eagle Island - NCSY Repairs																																				
Jun	Oregon Inlet																																				
Jul	SAW				SAJ																																
Aug	SAJ																																				
Sep	SAJ																														X						