

<b>SNELL</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct								AIWW														AIWW									
Nov						AIWW														AIWW							X				
Dec	SAJ																	SAJ							Holiday						
Jan	Mulberry Isl USN														USN							ALL Hands			Port Everglades						
Feb	Port Everglades										Port Everglades				SAJ										SAJ			X	X	X	
Mar	SAJ																														
April																															X
May																															
June																															X
July																									Green						
Aug																															
Sept																															X
<b>LEGEND</b>	BLUE PROJECT COMPLETE					GREEN FUNDS/ MIPR IN HOUSE					YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)										AVAILABLE / OPEN DATES										
<b>Merritt</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Lockwoods Folly														Yellow																
Nov	E Yard												Engineer Yard crew on							Yellow			Blue			E Yard			X		
Dec	EY Engineer Yard crew on																														
Jan	Engineer Yard crew on																					Rollinson Channel			ALL Hands			Rollinson			
Feb	Rollinson Channel			New River Inlet											Oregon Inlet													X	X	X	
Mar					New River													Oregon Inlet													
April	New River														Oregon Inlet													Open			X
May	New River															Lockwoods Folly															
June												New River																OPEN			X
July								Yellow														Yellow									
Aug																															
Sept																															X

<b>Currituck</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Shrewsbury NAN						Lynnhaven NAO						Wanchese Dock				Hatteras														
Nov	Hatteras			New River				C Beach		EY		TANGIER ISLAND NAO										HOLIDAY		NAO		X					
Dec	Rudee Inlet NAO 5 days					Shrewsbury River NAN 6 days						Shark River 8 days						HOLIDAY		Shark River											
Jan	Rudee Inlet				Shark R		Manasquan Inlet				Open										All Hands										
Feb	Repair Yard										Open										OI		X	X	X						
Mar	Oregon Inlet						Carolina Beach 12 days																								
April	Open										Shipyard 5 days				Oregon Inl		Lynnhaven Inlet NAO 7 days					X									
May	NAE Green Harbor, Nantucket, Block Island and Patchogue Projects																														
June	NAE						Manasquan						Oyster Creek			Cold Springs						X									
July	OPEN																														
Aug	Open										Rudee Inlet						Chincoteague														
Sept	ASSATEAGUE ISLAND NAB																		Open									X			
<b>LEGEND</b>	BLUE- PROJECT COMPLETE					GREEN- FUNDS IN HOUSE		YELLOW- ANTICIPATED PROJECT- NO FUNDING										WHITE- AVAILABLE / OPEN DATES													
<b>Murden</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	ASSATEAGUE ISLAND																		Oregon Inlet												
Nov	Silver Lake										Engineer Repair Yard						Carolina Beach		EY		Transit		NAP		HOLIDAY		Cape May		X		
Dec	Cold Springs NAP 9 days					Barnegat 36 days																HOLIDAY		Barnegat							
Jan	Barnegat NAP										Chincoteague Inlet NAO 12 days																				
Feb	Chincoteague VA NAO				OPEN										Assateague Island NAB										X	X	X				
Mar	ASSATEAGUE ISLAND NAB												Barnegat NAP 10days										OPEN								
Apr	OPEN																														
May	Open			Engineer Repair Yard															Shipyard 5 days												
Jun	Oregon Inlet				OPEN																										
Jul	SAW			SAJ																											
Aug	SAJ																														
Sep	SAJ																														X