

<b>SNELL</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																					
Oct								AIWW														AIWW																														
Nov						AIWW												AIWW																							X											
Dec	SAJ												SAJ						Holiday																																	
Jan	Mulberry Isl USN														SAJ													ALL Hands			SAJ																					
Feb	SAJ									SAJ			SAJ												SAJ			X	X	X																						
Mar	SAJ									SAJ															SAJ																											
April										SAJ															SAJ														X													
May																																																				
June																																																				
July																																																				
Aug																																																				
Sept																																																				
	<b>LEGEND</b>						GREEN FUNDS/ MIPR IN HOUSE						YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)						AVAILABLE / OPEN DATES																																	
<b>Merritt</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31																					
Oct	Lockwoods Folly																																																			
Nov	E Yard											Engineer Yard crew on																														X										
Dec	EY Engineer Yard crew on																																																			
Jan	Engineer Yard crew on																				Rollinson Channel						ALL Hands			Rollinson																						
Feb	Rollinson Channel			New River Inlet									Oregon Inlet									X	X	X																												
Mar				New River												Oregon Inlet																																				
April	Oregon Inlet																				New River																										X					
May	New River															Lockwoods Folly																																				
June																																																				X
July																																																				
Aug																																																				
Sept																																																				

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Joen Petersen at (910) 251-4983. (Projected FY15 Schedule)

<b>Currituck</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Shrewsbury NAN						Lynnhaven NAO						Wanchese Dock				Hatteras														
Nov	Hatteras			New River				C Beach		EY		TANGIER ISLAND NAO										HOLIDAY		NAO		X					
Dec	Rudee Inlet NAO 5 days					Shrewsbury River NAN 6 days						Shark River 8 days						HOLIDAY		Shark River											
Jan	Rudee Inlet				Shark R		Manasquan Inlet					Open										All Hands									
Feb	Repair Yard										Open										oi		X	X	X						
Mar																					Bulkhead - Taylors Creek										
April	Bulkhead - Taylors Ck				Carolina Beach					Oregon Inlet						NAE				X											
May	NAE Green Harbor, Nantucket, Block Island and Patchogue Projects																														
June	NAE						Manasquan					Oyster Creek			Cold Springs					X											
July	OPEN																														
Aug	Open										Rudee Inlet					Chincoteague															
Sept	ASSATEAGUE ISLAND NAB															Open										X					
	<b>LEGEND</b>					<b>GREEN- FUNDS IN HOUSE</b>					<b>YELLOW- ANTICIPATED PROJECT- NO FUNDING</b>										<b>WHITE- AVAILABLE / OPEN DATES</b>										
<b>Murden</b>	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	ASSATEAGUE ISLAND																						Oregon Inlet								
Nov	Silver Lake						Engineer Repair Yard					Carolina Beach			EY		Transit		NAP		HOLIDAY		Cape May		X						
Dec	Cold Springs NAP 9 days					Barnegat 36 days																HOLIDAY		Barnegat							
Jan	Barnegat NAP										Chincoteague Inlet NAO 12 days																				
Feb	Chincoteague VA NAO			OPEN						Assateague Island NAB												X	X	X							
Mar	ASSATEAGUE ISLAND NAB										Barnegat NAP 10days										OPEN										
Apr											Shipyard Repairs										SAJ					X					
May	SAJ																														
Jun	SAJ																														
Jul	SAJ																														
Aug	SAJ																														
Sep	SAJ																														X