

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
Oct								AIWW														AIWW														
Nov					AIWW														AIWW							X										
Dec	SAJ														SAJ							Holiday														
Jan	SAJ														SAJ (Dock Repairs)														Port Everglades							
Feb	Port Everglades										Port Everglades														St. Augustine			X	X	X						
Mar	SAJ										SAJ														SAJ											
April								SAJ														SAJ 21 days							X							
May	SAJ																																			
June																															X					
July																																				
Aug																																				
Sept																															X					
LEGEND						GREEN FUNDS/ MIPR IN HOUSE							YELLOW- ANTICIPATED PROJECT- NO FUNDING							AVAILABLE / OPEN DATES																
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31					
Oct																																				
Nov																															X					
Dec																																				
Jan																																				
Feb	Rollinson Channel					New River																				New River					X	X	X			
Mar						Repair Yard																				Open					OIE					
April	Oregon Inlet 21 Days																														N River					X
May	New River															New River																				
June																Open															X					
July								Open																				Open								
Aug						Open																				Open										
Sept						open																				Open					X					

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Joen Petersen, Chief Plant Section at (910) 251-4983. (Projected FY15 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Open																														
Nov	NAE																														X
Dec	Open																														
Jan	Open																														
Feb	Repair Yard																									LWF		X	X	X	
Mar	Repair Yard					Rudee Inlet										Lynhaven					Bulkhead Channel										
April	Taylors Creek					Carolina Beach 8 days										Oregon Inlet 21 days											X				
May	Oregon Inlet										Patchougue										Green Harbor										
June	Block Island										Great Salt Pond										Shark River						NAP		X		
July	NAP																									Chincoteague					
Aug	Chincoteague					Rudee Inlet							Open																		
Sept	Assateague Island																					OPEN						X			
LEGEND						GREEN FUNDS/ MIPR IN HOUSE						YELLOW- ANTICIPATED PROJECT- NO FUNDING										WHITE- AVAILABLE / OPEN DATES									
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Oregon Inlet																														
Nov	OPEN																														
Dec	OPEN																														
Jan	OPEN																														
Feb	Chincoteague					Repair Period										Assateague Island											X	X	X		
Mar	Assateague Island 31 (10hr)Days															Barnegat 6 Days					Cold Springs 2 days			SY							
Apr	Shipyard 7 Days						Engineer Repair Yard 14 Days														SAJ						X				
May	Ponce Inlet																														
Jun	Ponce Inlet																														
Jul	Ponce Inlet															St. Augustine															
Aug	St. Augustine																														
Sep	Oregon Inlet																														X