

SNELL	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct								AIWW							AIWW																	
Nov						AIWW												AIWW										X				
Dec	SAJ												SAJ						Holiday													
Jan	Mulberry Isl USN														SAJ										ALL Hands		SAJ					
Feb	SAJ									SAJ			SAJ									SAJ			X	X	X					
Mar	SAJ								SAJ												SAJ											
April								SAJ														SAJ							X			
May																																
June																																
July																																
Aug																																
Sept																																
	LEGEND						GREEN FUNDS/ MIPR IN HOUSE						YELLOW ANTICIPATED OR REQUESTED PROJECTS (NO FUNDS)						AVAILABLE / OPEN DATES													
Merritt	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Oct	Lockwoods Folly																															
Nov	E Yard										Engineer Yard crew on												E Yard		X							
Dec	EY Engineer Yard crew on																															
Jan	Engineer Yard crew on																				Rollinson Channel				ALL Hands		Rollinson					
Feb	Rollinson Channel				New River Inlet										Oregon Inlet													X	X	X		
Mar				New River												Oregon Inlet																
April	Oregon Inlet																					New River										X
May	New River															Lockwoods Folly																
June																													X			
July																																
Aug																																
Sept																																

This schedule is based on availability and funding. Schedule is subject to change. For additional information, scheduling POC is Joen Petersen at (910) 251-4983. (Projected FY15 Schedule)

Currituck	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	Shrewsbury NAN						Lynnhaven NAO						Wanchese Dock				Hatteras														
Nov	Hatteras			New River				C Beach		EY		TANGIER ISLAND NAO										HOLIDAY		NAO		X					
Dec	Rudee Inlet NAO 5 days					Shrewsbury River NAN 6 days						Shark River 8 days						HOLIDAY		Shark River											
Jan	Rudee Inlet				Shark R		Manasquan Inlet				Open											All Hands									
Feb	Repair Yard										Open											OI		X	X	X					
Mar	NAE												Bulkhead - Taylors Creek																		
April	Bulkhead - Taylors Ck				Carolina Beach						Oregon Inlet											X									
May	NAE Pathogue River, Green Harbor MA, Block Island RI, Great Salt Pond																														
June	NAE												Oyster Creek						Cold Springs					X							
July	OPEN																														
Aug	Open										Rudee Inlet						Chincoteague														
Sept	ASSATEAGUE ISLAND NAB																					Open						X			
	LEGEND					GREEN- FUNDS IN HOUSE					YELLOW- ANTICIPATED PROJECT- NO FUNDING										WHITE- AVAILABLE / OPEN DATES										
Murden	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31
Oct	ASSATEAGUE ISLAND												Oregon Inlet																		
Nov	Silver Lake						Engineer Repair Yard						Carolina Beach		EY	Transit	NAP	HOLIDAY		Cape May		X									
Dec	Cold Springs NAP 9 days					Barnegat 36 days											HOLIDAY		Barnegat												
Jan	Barnegat NAP										Chincoteague Inlet NAO 12 days																				
Feb	Chincoteague VA NAO				OPEN						Assateague Island NAB											X	X	X							
Mar	ASSATEAGUE ISLAND NAB										Barnegat NAP 10days										OPEN										
Apr	Shipyard Repairs												SAJ						X												
May	SAJ																														
Jun	SAJ																														
Jul	SAJ																														
Aug	SAJ																														
Sep	SAJ																														X