

DREDGE SCHEDULE FY08
Last update 11-12-08

VESSEL	OCT 2008	NOV 2008	DEC 2008	JAN 2009	FEB 2009	MAR 2009	APR 2009	MAY 2009	JUN 2009	JUL 2009	AUG 2009	SEP 2009
CURRITUCK	Asst. Is. 4th Oct Asst. Is (50 days)	Asst. Is.	7th Chincoteague (28days)	6th depart for SY 7th Shipyard Shipyard	Beaufort Harbor 15 days	1st Asst Is (40 days)	9th Shark R (20 days)	13th Manas (15 days)	27th Sesuit (18 days)	24th Barnegat (25 days)	17th Rudee (15 days)	1st Asst. Is (72 days)
DISTRICT	NAB	NAB	NAO	NAO	SAW	NAB	NAB	NAE	NAE	NAP	NAO	NAB
MERRITT	LWF cont 2nd Repair Yd (days)	Oregon I cont Or. In cont.	Oregon I cont Or. In cont.	Ol cont. 7th Teaches H (15 days)	TBA	TBA	TBA	TBA	TBA	TBA	TBA	TBA
DISTRICT	SAW	SAW	NAP	SAW	SAW	SAW	SAW	SAW	SAW	SAW	SAW	SAW
FRY	1st Silver Lake (15days)	7th CBI (12 days)	LWF cont. 11th N. Tpsail (19 day)	1st New River (20 days)	TBA	TBA	TBA	TBA	TBA	TBA	TBA	TBA
DISTRICT	SAW	SAW	SAW	SAW								
SNELL	Repair Yard (30 days)	Wilm Hrn (14 days)	Wilm Hrn (60days)	upper cape fear Hatteras Walter slough	TBA	TBA	TBA	TBA	TBA	TBA	TBA	TBA