

DREDGE SCHEDULE FY07

Last update 4-9-07

VESSEL	OCT 6	NOV 6	DEC 6	JAN 07	FEB 07	MAR 07	APR 07	MAY 07	JUN 07	JUL 07	AUG 07	SEP 07
CURRITUCK	1st Asst. Is. (30 days)	Rudee cont.	Or. Inlet cont.	3rd State sh.yd. State shipyard (~45 days)	shipyard cont.	shipyard cont.	O.I. cont.	Asst. Is. Cont	Asst. Is. Cont	N.Eng.Dist. Cont.	Barnegat cont.	Rudee cont.
		13th Shark R (12 days)				4th Oregon Inlet (31 days)	5th Lynhaven (7 days)		8th N.Eng.Dist. (30 days)	8th Manasquar (21 days)		10th Asst. Is. (73 days)
							12th Rudee (10 days)				21th Chicoteag. (10 days)	
	30th Rudee (10 days)	27th Or. Inlet (35 days)					22nd Asst Is. (47 days)			29th Barnegat (23 days)	31st Rudee (10 days)	Thru Nov 21st
DISTRICT	NAB	NAN	SAW	SAW	SAW	SAW	NAB	NAB	NAE	NAP	NAO	NAB
MERRITT	1st N river Cont.(4 days)	CBI cont. 3rd NRI (19 days)	Bogue In cont	OI cont.	OI cont.	OI cont.	Silver Lk cont	OI cont.	Bogue cont.	New River cont.	Silver Lk cont.	2nd NRI (29 days)
	5th Lkwolly (21 days)		16th repair yd		15th repair yd (16 days)		11th Or. Inlet (32 days)		2nd repair yarc (21 days)			
		24th Bogue I (21 days)				14th Silver LK (27 days)		13th Bogue In. (20 days)				
	26th CBI (8 days)		27th Or.In (50 days)						23rd New River. (34 days)	27th Silver Lk (37 days)		
DISTRICT	SAW	SAW	NAP	SWG	SAW	SAW	SAW	SAW	SAW	SAW	SAW	SAW
FRY	OR.Inlet	OR.Inlet 22th repr.yd (21 days)	repairs cont.	11th O.I. (36 days)	Nriver cont.	LWF cont.	5th N. Topsail (7 days)	Town Crk cont.	LWF cont.	NTS cont.	OI cont.	LWF cont.
			27th N.Tops (15 days)	16th New River (15 days)	7th CBI (15 days)	21st LWF (26 days)	10th NRiver (25 days)	12th TownCrk (41 days)	23rd LWF (15 days)	7th CBI? (20 days)	9th Oregon Inlet (44 days)	11th CBI ? (20 days)
									27th N. Topsail (12 days)		22nd LWF? (20 days)	
DISTRICT	SAW	SAW		SAW	SAW	SAW	SAC	SAC	SAW	SAW	SAW	SAW
SNELL	Wilm Hr(16 days)	Ntopsail 2 days		upper cape fear	wilm harbor		wilm harbor	wilm harbor (16 days)	Shipyard (21 days)	wilm harbor (16 days)	wilm harbor (16 days)	wilm harbor (16 days)
		Bear-brown (14 days)	upper cape fear (60 days)				repair yd					