

<p>Current Schedule as of Oct. 25, 2005. Subject to change due to funding.</p>
--

VESSEL	OCT 05	NOV 05	DEC 05	JAN 06	FEB 06	MAR 06	APR 06	MAY 06	JUN 06	JUL 06	AUG 06	SEP 06	
CURRITUCK	Assateague Is. (45 days)	Asst. Is. cont. (15 days)	3rd Rudee (10 days)	Repair	repair 18th Rudee (10 days)	Ocean City (60 days)	Ocean City cont.	Rudee (10 days)	lay	lay	Mansquan Inlet (15 days) NAP	Ocean City (15 days)	
		16th Oregon Inlet (15 days)	13th Shark River (4days)										Rudee (10 days)
		23,24,30 lay days	17thManasquan										
DISTRICT	NAB		NAP	NAP	NAO	NAB	NAB	NAO			NAO	NAB	
MERRITT	Oregon Inlet (21 days)	State shipyard cont.	Silver Lake (cont.)	1st Oregon Inlet (60 days)	Oregon Inlet cont.	Maintenance	Teaches Hole/Silver lake cont.	Oregon Inlet (60 days)	Oregon Inlet cont.	Lay	Cold Spring (28 days)	1st Silver Lake (15days)	
	shipyard (21 days)	15th Silver Lake (30 days)	Maintenance (13 days)			15th Silver Lake (30days)	Maintenance						
DISTRICT				saw	saw	saw	saw	saw	saw	saw	saw	saw	
FRY	State shipyard (21 days)	Oregon Inlet (cont.) 15th repair yard Maintenance	Maintenance	Maintenance	lay	lay	Folly Beach (60 days)	Folly Beach (cont.)	lay	lay	lay	lay	
	21st Oregon Inlet 21days)												
DISTRICT				saw		saw	sac	sac	saw	saw	saw	saw	
SNELL	Wanchese Marsh (21 days)	Wilmington Harb (20 days)	Wilmington Harb (20 days)	Wilmington Harbo (20 days)	Wilmington Harbor (20 days)	Wilmington Harbor (20 days)	Wilmington Harbo (20 days)	Wilmington Harbor (20 days)	Wilmington Harbor (20 days)	Maintenance	Wilmington Harbor (20 days)	Wilmington Harbor (20 days)	