



DEPARTMENT OF THE ARMY
WILMINGTON DISTRICT, CORPS OF ENGINEERS
69 DARLINGTON AVENUE
WILMINGTON, NORTH CAROLINA 28403-1343

July 23, 2020

Mayor LeAnn Pierce
1121 N. Lake Park Blvd.
Carolina Beach, NC 28428

Dear Mayor Pierce:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) of 2014 allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA 2014, Section 1002 requires the District Engineer to provide the non-Federal sponsor a notification that includes the feasibility study milestone schedule.

This certified letter provides the current study schedule for the following significant milestones associated with the Carolina Beach, NC, Coastal Storm Risk Management Study:

Release of the Draft Feasibility Report	Oct 26, 2021
District Transmittal of the Final Feasibility Report	Nov 7, 2022
Signed Chief's Report	Apr 3, 2023

This study is fully funded to complete as a 100% Federal cost. The schedule and other study documents will be posted and available to the public at:

<https://www.saw.usace.army.mil/Library/Review-Plans/>

All schedule changes and missed deadlines will be coordinated in follow-on correspondence and will be submitted in an annual report to Congress. If you have any questions, please contact Mr. Kent Tranter, Project Manager, at kent.tranter@usace.army.mil or 910-251-4034 or Mr. James Medlock, Project Manager, at james.m.medlock@usace.army.mil or 910-251-4836.

Sincerely,

Benjamin A. Bennett
Colonel, U.S. Army
District Commander

cc:
Bruce Oakley, Town Manager
Ed Parvin, Assistant Town Manager