



DEPARTMENT OF THE ARMY  
WILMINGTON DISTRICT, CORPS OF ENGINEERS  
69 DARLINGTON AVENUE  
WILMINGTON, NORTH CAROLINA 28403-1343

July 23, 2020

Mayor Darryl Mills  
321 Causeway Drive  
Wrightsville Beach, NC 28480

Dear Mayor Mills:

Section 1002 of the Water Resources Reform and Development Act (WRRDA) of 2014 allows for greater transparency in the notification and reporting of feasibility study milestones. WRRDA 2014, Section 1002 requires the District Engineer to provide the non-Federal sponsor a notification that includes the feasibility study milestone schedule.

This certified letter provides the current study schedule for the following significant milestones associated with the Wrightsville Beach, NC, Coastal Storm Risk Management Study:

Release of the Draft Feasibility Report	Oct 29, 2021
Transmittal of the Final Feasibility Report	Oct 31, 2022
Signed Chief's Report	Apr 3, 2023

This study is fully funded to complete as a 100% Federal cost. The schedule and other study documents will be posted and available to the public at:

<https://www.saw.usace.army.mil/Library/Review-Plans/>

All schedule changes and missed deadlines will be coordinated in follow-on correspondence and will be submitted in an annual report to Congress. If you have any questions, please contact Mr. Brennan Dooley, Project Manager, at [Brennan.J.Dooley@usace.army.mil](mailto:Brennan.J.Dooley@usace.army.mil) or 910-251-4916 or Mr. James Medlock, Project Manager, at [james.m.medlock@usace.army.mil](mailto:james.m.medlock@usace.army.mil) or 910-251-4836.

Sincerely,

Benjamin A. Bennett  
Colonel, U.S. Army  
District Commander

Cc:  
Tim Owens – Town Manager