
20 APRIL 2015 (PROJECTED FY 15 SCHEDULE) 1

This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Joen Petersen at (910) 251-4983.      (Projected FY15 Schedule)

SNELL 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov X

Dec

Jan

Feb X X X

Mar

April X

May

June X

July

Aug

Sept X

Merritt 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov X

Dec EY Engineer Yard  crew on

Jan Engineer Yard  crew on

Feb X X X

Mar

April X

May

June X

July

Aug

Sept X

SAJ

SAJ

Oregon Inlet New River

Oregon Inlet New River

NR

Lockwoods Folly

Rollinson

Rollinson Channel

AIWW

          AVAILABLE / OPEN DATESLEGEND GREEN      FUNDS/ MIPR IN HOUSE YELLOW   ANTICIPATED OR REQUESTED PROJECTS  (NO FUNDS)

Engineer Yard    crew on

New River Inlet Oregon Inlet

AIWW AIWW

SAJ SAJ Holiday

Mulberry Isl  USN SAJ

SAJ SAJ

SAJ

E Yard

ALL Hands

Open

AIWW

SAJ SAJ

SAJ

ALL Hands

Rollinson Channel

New River Oregon Inlet

SAJ SAJ

SAJ

E Yard

 

New River

Oregon Inlet

Open
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This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Joen Petersen at (910) 251-4983.      (Projected FY15 Schedule)

Currituck 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov EY HOLIDAY X

Dec HOLIDAY

Jan Open

Feb Open X X X

Mar

April X

May

June X

July Chincoteague

Aug

Sept X

Murden 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov EY NAP HOLIDAY X

Dec

Jan

Feb X X X

Mar

Apr X

May

Jun

Jul

Aug

Sep X

NAP

Rudee Inlet  (14)  12 hr days Assateague

ASSATEAGUE ISLAND  NAB

Bulkhead - Taylors Creek

All Hands

Shark River

NAE  Pathogue River, Green Harbor MA, Block Island RI, Great Salt Pond

NAE

SAJ

Barnegat  NAP 

Barnegat

Chincoteague Inlet  NAO  12 days

Chincoteague VA NAO OPEN Assateague Island  NAB

ASSATEAGUE ISLAND  NAB Barnegat  NAP 10days OPEN

Cold Springs NAP  9 days

SAJ

Shipyard Repairs SAJ

  SAJ

Shark River

Shark River 20 days 12 hr

Hatteras

SAJ

Engineer Repair Yard

Rudee Inlet

Repair Yard O I

Shark R Manasquan Inlet

Shark River 8 days

ASSATEAGUE ISLAND

Bulkhead - Taylors Ck

Chincoteague (20) 12 hour days

Rudee Inlet NAO  5 days

Carolina Beach Oregon Inlet

Oregon Inlet

Shrewsbury River  NAN  6 days

Carolina Beach Transit Cape May

Barnegat 36 days

YELLOW-  ANTICPATED PROJECT- NO FUNDINGGREEN- FUNDS IN HOUSELEGEND  WHITE-      AVAILABLE / OPEN DATES

HOLIDAY

Silver Lake 

Oregon Inlet

Lynnhaven NAO Wanchese Dock

NAO

Shrewsbury  NAN

TANGIER ISLAND  NAOHatteras New River C Beach


	FY15 Dredge Schedule

