
05 MAY 15 (PROJECTED FY 15 SCHEDULE) 1

This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Donnie Potter at (910) 251-4014.      (Projected FY15 Schedule)

SNELL 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct  (FY16)

Nov (FY16) X

Dec (FY16)

Jan  (FY16)

Feb X X X

Mar

April X

May

June X

July

Aug

Sept X

LEGEND

Merritt 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct  (FY16)

Nov (FY16) X

Dec  (FY16)

Jan   (FY16) Open

Feb X X X

Mar   

April X

May New River  

June  X

July

Aug

Sept X

Open

Open

Open

Repair Period Repair Period Open

Open Open

Open

OIE

YELLOW-  ANTICPATED PROJECT- NO FUNDING

Rollinson Channel

GREEN      FUNDS/ MIPR IN HOUSE

 

Open

SAJ

Open

Open

Open

Open 

New River

SAW

NAB NAB

SAJ SAJ

Holiday

Oepn Oepn

Repair Yard

New River

          AVAILABLE / OPEN DATES LEGEND

Open

New River

NR

SAJ

New River 

SAJ DEMOB

SAW

Open Open

Open

SAJSAJ

SAJ

SAJ SAJ

Repair Period



05 MAY 15 (PROJECTED FY 15 SCHEDULE) 2

This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Donnie Potter at (910) 251-4014.      (Projected FY15 Schedule)

Currituck 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct  (FY16)  

Nov (FY16) x

Dec (FY16)

Jan  (FY16)

Feb X X X

Mar

April X

May

June X

July

Aug

Sept X

LEGEND

Murden 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct  (FY16)  

Nov (FY16) x

Dec (FY16)

Jan  (FY16)

Feb X X X

Mar

Apr X

May

Jun X

Jul

Aug

Sep X

Repair Period Open

Repair Period Open

Repair Yard Rudee Inlet Lynhaven Bulkhead Channel

Repair Yard LWF

Open

Open

Nantucket Harbor 36 Days (NAE) 

Nantucket Harbor (NAE) 

SAW

St. Augustine

YELLOW-  ANTICPATED PROJECT- NO FUNDINGGREEN      FUNDS/ MIPR IN HOUSE

Chincoteague Repair Period Assateague Island

Assateague Island 31 (10hr)Days

 WHITE-      AVAILABLE / OPEN DATES

Assateague Island 

Cold Springs 2 days

Open

LEGEND

Open

 Engineer Repair Yard SAJ

SAW Assateague

Ponce Inlet St. Augustine

Shark River (12 hour Days Begin) Barnegat  22 days

Ponce Inlet 

Ponce Inlet 

Taylers Creek Oregon Inlet 21 daysCaolina Beach 8 days

Oregon Inlet Repair Period 5 Days Patchogue (NAE) 10 days Green Harbor (NAE) 11 Days

Great Salt Pond (NAE) 8 Days Block Island (NAE) 9 Days Manasquan Inlet 9 Days Shark River (24hrs)

Barnegat Cold Springs 16 Days Chincoteague  20 days

Chincoteague Rudee Inlet 14 Days SAW

Shipyard 

Barnegat 6 Days SY


	FY15 Dredge Schedule

