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,m,l Holden Beach Terminal Groin
US Army Corps

of Engineers: Project, Brunswick County, NC
(Regulatory)

e Regulatory Action: Reviewing the town’s
proposal, pursuant to NEPA/EIS
procedures, to install a terminal groin and
place material along the oceanfront
shoreline.

e Current Concerns: Use of terminal
groinsf/installation of a hardened structure
along the oceanfront shoreline.
Implementation of Senate Bill 110.

e Third party contractor preparing Draft EIS.

CONGRESSIONAL DISTRICT: NC -07 DATE: 6 February 2014
1. PURPOSE:

To provide information regarding the current status of the town of Holden Beach’s proposal to
install a terminal groin (TG) structure on the eastern end of Holden Beach, Brunswick County,

North Carolina. Action ID: SAW-2011-01914.

2. BACKGROUND:

a. At the request of Holden Beach, an interagency meeting was held on October 12, 2011, at the
NC Department of Environment and Natural Resources Regional Office in Wilmington, NC, to
discuss their plans to protect the eastern end of Holden Beach. With the passing of Senate BiIll
110, which allows the installation of (4) TG projects for the entire state of NC, the town of Holden
Beach is vying to obtain the proper permits in order to be included as one of the four. The town
will be pursuing authorization, pursuant to Section 404 of the Clean Water Act and Section 10 of
the Rivers and Harbors Act, to protect residential houses and infrastructure along the eastern end,
which borders Lockwoods Folly Inlet. At this time, plans do include some dredging in the inlet
channel and/or the connector channel with the AIWW for supplemental coastal storm damage
reduction nourishment.

b. The Corps has determined, in coordination with the NC Division of Coastal Management and
Holden Beach, that the project proposal will be reviewed pursuant to NEPA Environmental Impact
Statement (EIS) procedures with an EIS document being prepared by a third party contractor. On
January 11, 2012, the Corps confirmed the selection of DC&A as the third party contractor.
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c. The Federal Register Notice of Intent (NOI) for the project was published on February 24,
2012 and an initial public scoping meeting was held on March 8, 2012. A Project Review Team
was formed and met on September 6, 2012 and May 30, 2013 to review the town’s proposal, to
discuss various elements of the project, and to identify relevant issues and resources within the
project area.

3. CURRENT STATUS:

a. On-going coordination between the engineer, Applied Technology and Management (ATM),
third party contractor (DC&A), and the Corps continues. DC&A is in the final stages of completing
the Draft EIS, and the document is expected to be sent to the Corps for review sometime late
February/early March 2014.

b. Upon recommendation by the Corps to have an independent economic analysis conducted for
the project, DC&A will employ the assistance of UNCW (Dr. Pete Schuhmann) to provide a
gualitative economics analysis of the alternatives. This analysis is similar to the economic
consideration work Dr. Schuhmann compiled for Figure 8 HOA and Village of Bald Head Island
Terminal Groin EIS Projects.

c. The final draft Engineering Report has been received. A copy was provided to the Corps
(reviewed by Mr. Wutkowski) for comments, and written feedback was received on November 7,
2013. A subseguent meeting was held to discuss Corps’ comments.

d. At the request of the Town Manager, the Corps provided a briefing to the Holden Beach Town
Board of Commissioners on the status of the TG during their October 8, 2013 Broad meeting.
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