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CONGRESSIONAL DISTRICT:  NC – 07                          DATES: 23 February 2015 
 
1. PURPOSE:     

 
 To provide the status of the proposed Hampstead Bypass, New Hanover and Pender 
Counties, North Carolina.  (T.I.P. No. U-4751 and R-3300, Action ID SAW-2007-1386). 

 
1. BACKGROUND: 
 
a. The North Carolina Department of Transportation (DOT) is currently pursuing the permit of a 
new highway extending Military Cutoff Road in New Hanover County to I-140 and continuing 
northeast around Hampstead to US Hwy 17 just below Holly Shelter Game Lands, Pender 
County.   
 
b. The project is currently  being reviewed within the National Environmental Policy Act 
(NEPA)/404 Merger Process, a streamline process intended to blend the requirements of NEPA 
with the 404 b(1) guidelines of the Clean Water Act.  
 
c. The Merger team (Project Delivery Team) was provided a scoping notice for this project in 
2005 and signed the first concurrence point (purpose and need) in Sept. 2006. 
 
d. The Corps is acting as the lead Federal agency and the Draft Environmental Impact 
Statement (DEIS) was released in the fall of 2011. 

NCDOT/ Hampstead Bypass 
US 17, New Hanover and Pender 

Counties, NC 
(Regulatory) 

• Regulatory Action:   Reviewing 
NCDOT’s request for a wetland fill 
permit under the NEPA/EIS process 
associated with the extension of 
Military Cutoff Road, referred to as the 
Hampstead Bypass.    

• Current Concerns:   Environmental 
concerns include significant wetland 
impacts (over 200 acres), and 
potential impacts to habitat used by 
the endangered Red-Cockaded 
Woodpecker.    
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e. Projected wetland impacts from this project may exceed 200 acres. 
 
f. The USEPA had a number of comments concerning the DEIS that will be addressed by 
the Department of Transportation after release of the DEIS. 
 
g. The Least Environmentally Damaging Practicable Alternative (LEDPA) corridor was 
selected by the Merger Team in May 2012. 

 
h. In 2013, some design changes in the project necessitated the development and 
subsequent release of a Supplement Draft Environmental Impact Statement (SDEIS) in 
October of 2013. 

 
i. Comments were received on the SDEIS in response to the NCDOT’s attempts to reduce 
impacts to threatened and endangered species, through designing a second mid town 
interchange that was met with opposition from residents in Hampstead.  

 
j. The Corps released the FEIS in July 2014.  The North Carolina DOT used the FEIS to 
prepare a State Record of Decision (ROD) which is a necessary step before they begin to 
purchase Right of Way for the project. 
 
3.  CURRENT STATUS: 
 
a. A contract is expected to be awarded for the Military Cutoff (U-4751) portion of the project 
sometime in 2017.  Therefore, a Department of Army (DA) permit application is anticipated 
by 2016.  The Hampstead Bypass (R-3300) portion is currently not funded with anticipated 
funding at least ten years out. 
 
b. The project will likely require consultation with the U.S. Fish and Wildlife Service for 
effects on the Red-Cockaded Woodpecker (RCW) as well as two other threatened and 
endangered plant species. The DOT must comply with the requirements under the 
Endangered Species Act prior to final permit decision. 

 
c. The regulated public will have additional opportunity to provide comment during the public 
notice comment period following receipt of DA permit application. 
 
 
 
  


