
24 SEP 14 (PROJECTED FY 14 SCHEDULE) 1

This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Donnie Potter at (910) 251-4014.      (Projected FY14 Schedule)

SNELL 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31
Oct J J

Nov J J J J J J J J J J J J J J

Dec J J J J J J J J J J J J J J J

Jan J J J J J J J J J J J J J J J J

Feb J J J J J J J J J J J J J J X X X

Mar J J J J J J J
April X

May J J J J J J J J J J J J J J J J J

June J J J J J J J J J J J J J J J J X

July J J J J J J J J J J J J J J J

Aug J J J J J J J J J J J J J J

Sept J J J J J J J J J J J J J J X

LEGEND

Merritt 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct Ocr

Nov J J X

Dec J J J J J J

Jan J J J J J J J J J J J J J J

Feb J J J J J J J J J J J J J J J X X X

Mar J J X

April X

May

June X

July Eagle Island

Aug

Sept NR Eagle Isl Teachs' Hole BOGUE INLET X

Rollinson  25 Jul - 04 Aug

Rollinson Big Foot Slough New River Inlet

LOCKWOODS FOLLY

Morehead City Dock repairs NJ Vibracore

NAP NAP Marine / DEMOBNAP vibracore

HOLIDAY

Carolina Beach 5-14 May Lockwoods Folly C Beach Rollinson Channel  23 May - 03 June

Rollinson Channel

Bogue -04 July

Big Foot Slough

New River 05-11 July Carolina Beach   12- 17 July

Rollinson Channel  -                   22 Jun Bogue        23 Jun - 04 July

Lockwoods Folly  

          AVAILABLE / OPEN DATESBLUE         PROJECT COMPLETE GREEN      FUNDS/ MIPR IN HOUSE YELLOW   ANTICIPATED OR REQUESTED PROJECTS  (NO FUNDS)

HOLIDAY

SAJ

Oregon Inlet 3-20 Oct (18 Days)

Open

Ft. Pierce, FL 1-11 Mar 14 (Vibracore)

Oregon Inlet 5-12 Apr (8 days)

Bogue 27-31 Dec (5 days)NCSY  REPAIRS 1-6 Dec 13      HOLIDAY

Lockwoods Folly Inlet 8-14 Jan  (7 days) Carolina Beach Inlet 22-31 Jan (10 days) 

Rodanthe 7-17 Dec (11 days)

Oregon Inlet 20-25 Feb (6)

Rollinson Channel   16 Oregon Inlet 3-22 Mar 

Rollinson 13-18 Apr  (6 days) Oregon Inlet  22 - 28 May

SAJ

SAJ

Oregon Inlet 5-11 Feb (7 days)

Rollinson Channel

Snagging, repairs

Wainwright Slough 1- 29 Oct (29 days)

Ocracoke 21-24 (4 days)

Lockwoods F (3)

Oregon Inlet 25-30 (6 days)

Ocracoke 31 Oct -26 Nov  (27 days)

CAPE FEAR ABOVE  6-12 Nov (7 days) Cape Fear (3) Rodanthe  23 -26 (4 days)

Ocracoke Isl

Chincoteague Moorings 4-10 Dec (7 days)

Willmington Hbr 12-18 Feb (7 days)Wilm Hbr (4 days)

Wainwright 2-7 Jan   (12 days) Rodanthe 15-21 Jan (7 days)

        DEMOB to SAW

Wainwright  Slough  (19Dec - 12 days)

SAJ - SAJ  

St. Lucie, FL  12-20 Mar 14 (Vibracore)

Open

West Coast FL

Masonboro Jetty                       CFR Snagging

  HOLIDAY



24 SEP 14 (PROJECTED FY 14 SCHEDULE) 2

This schedule is based on availabilty and funding.  Schedule is subject to change.  For additional information, scheduling POC is Donnie Potter at (910) 251-4014.      (Projected FY14 Schedule)

Currituck 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov X

Dec

Jan

Feb X X X

Mar

April    R X

May

June Shark River X

July

Aug Cold 

Sept Shrewsbury, NJ  X

LEGEND

Murden 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31

Oct

Nov Hya X

Dec

Jan Assa

Feb X X X

Mar

Apr X

May

Jun X

Jul

Aug

Sep X

Oregon Inlet

Assateague 7-13 Apr 14( 7 days) Rudee Inlet Assateague Inlet 20-28Apr (9days)Cold Spring 4-6 Apr

Hyannis, MA  12 Nov - 26 Dec 13 (34 days)

Repairs

Block Island 1-8 June

Wells ME  

Hyannis, MA   12 Nov - 18 Dec (34 days)

Barnegat  4 Mar - 03 Apr  (28 days)

HOLIDAYPonce De Leon / Jacksonville District  21Sep - 11Dec 13 (82)

Ponce De Leon / Jacksonville District 21Sep - 11 Dec 13 (82)

Assateague Island 31 Jan-19  Feb (20 days) Chincoteague   Harbor 20  Feb - 3 Mar (12 days)

HOLIDAY

Engineer Repair Yard      

Oregon Inlet 

Stage Hbr, MA 25-31 Mar (7 dys)

Engineer Repair Yard       20 Jan - 6 Mar

Rudee  26-30

Oregon Inlet 15-19 Jan (5)Hatteras 10-14 Jan (5 days)Lynnhaven, VA 3-9 Jan (8 days)

Oregon Inlet Bar 18-02 Jan  (6 days)

Kennebunk, ME 11-24 Mar (14 days)

Engineer Repair Yard  20 Jan - 6 Mar

Oregon Inlet                                                

Shark River

Green Harbor  MA  18-31 May

HOLIDAYChincoteague Inlet  5 -11 Nov (7 days)

Hyannis MA  9-25 June

Shrewsbury  37 Days  13  Aug-

BLUE         PROJECT COMPLETE GREEN      FUNDS/ MIPR IN HOUSE YELLOW   ANTICIPATED OR REQUESTED PROJECTS  (NO FUNDS)          AVAILABLE / OPEN DATES

Chincoteague Inlet  19 Dec 13 -30 Jan 14 (40 days)

Rollinson Channel 1-7 (7 days) Assateague  8 Oct -4 Nov  (33 days)

Chincoteague (40 days)Chincoteague 19 Dec- 29 Jan (40) 

Bulkhead Chnl 6-10 Mar (5 days)

Manasquan Inlet Barnegat - Oyster Creek C Springs 

Transit Shallotte (2)Ponce De Leon/Jacksonville District 22 Sep - 11 Dec (76) 24hr dys

Stage Hbr Kennebunk ME 3 days Manasquan NJ 4 days Rollinson Channel 17-24 April

Onancock  NAO Lynnhaven

Oregon Inlet

Chincoteague (12)

Assate'gue 8 Oct  - 4 Nov 

HOLIDAY

Carolina Beach 

Onancock (NAO) 14 days

PONCE INLET (SAJ)  46 days    11 days

SAJ                                                        30

Mob to SAW Eagle Island Repairs Oregon Inlet  10 days 

Assateague  Eagle Island   Repairs

Assateague  23 daysBulkhead Channel 6 days

Chincoteague Inlet  NAO


	FY14 Dredge Schedule

